



Report to the 9-1-1 Advisory Board – Nov 20, 2014

California 9-1-1 Emergency Communications Branch

By

William D. Anderson

1. Introduction
2. Closed Session - Review of Outage Report
3. Handouts
 - a. Wireless 9-1-1 Deployment
 - b. Status Active Tasks
 - c. SETNA Fund Condition Statement
4. CA 9-1-1 Branch Current Projects and 9-1-1 Branch Initiatives
 - a. Text to 9-1-1
 - i. Working with Butte and San Bernardino Counties to deploy text to 9-1-1
 - ii. Working with text providers on additional services required to deploy text in California
 - b. 9-1-1 Education and Awareness Program
 - i. Worst Sound Ever - Location
 - ii. Pilot projects completing
 1. Elk Grove PD
 2. Anaheim PD
 3. CSU Long Beach PD
 4. Calaveras SO
 5. Shasta Communications
 - iii. Final report due January 2015
 - iv. Develop presentation for NENA 2015



- c. NG9-1-1
 - i. Finalizing RFO for selection of consultant to develop California transition plan.
 - ii. RFP for CPE/Systems services to go to procurement Mid-December

- 5. Remaining Pilot Projects:
 - a. Mendocino and Pasadena RING projects
 - i. New vendor for CPE brought in Air Bus
 - ii. Planned completions Dates
 - b. Ventura Hosted – POC
 - i. Planned completion Dates
 - ii. Current Status