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EXECUTIVE SUMMARY 
BACKGROUND 

Effective radio and data communications that reach all parts of California — from the most remote 
rural and desert areas to the densely populated cities in the Los Angeles Basin and the San 
Francisco Bay Area — is something that every one of the State’s first responders depends on both 
for their own safety as well as that of the general public. For more than 50 years, the State‘s radio 
systems have relied on the State‐owned and ‐operated California Public Safety Microwave 
Network (CAPSNET) to provide the critical telecommunications links which allow law enforcement, 
fire and critical infrastructure support personnel to remain in constant contact with their dispatch 
centers, backups and chains of command during routine operations and during times of crisis and 
disaster. Without the CAPSNET microwave network, these personnel simply would not be able to 
do their jobs. CAPSNET is the only way to get radio traffic from many remote mountaintop 
transmitter sites to distant dispatch centers. In the event of a major disaster, it is also likely to be 
the only State telecommunications network still operating, since historically the commercially 
provided carrier networks are susceptible to failure — or overloading — during major events such 
as a large earthquake. 

KEY CHALLENGES 

While the current microwave network has been in place and has met the State’s needs for nearly 
half a century, most of the components of this network have themselves been in place for 20, 30 
or in some cases 40 years — well past their useful life. As a result, the network is outdated and 
difficult to support, requiring the State to maintain expertise and capabilities which were long ago 
abandoned by the private sector. In addition, the current technologies are not capable of 
supporting the next generation of radio transmission technologies which that State will be 
deploying as part of the 10‐year CAPSCOM radio strategy which was published in 2010. It also lacks 
the capabilities to support the State’s Next‐Generation 9‐1‐1 Strategy (NG9‐1‐1), which was also 
published in 2010. 

VISION FOR CAPSNET 

The California Technology Agency has defined a strategic vision for CAPSNET that is based on the 
following three imperatives: 
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 CAPSNET must remain focused on the unique needs of the Public Safety Community1. 
Because of the importance of its core mission to support public safety radio communications, 
the focus of CAPSNET will remain solely on supporting public safety communications within the 
State; however, CAPSNET will no longer be narrowly focused on voice/radio communications 
(e.g., providing connections between remote mountaintop transmitters and dispatch centers). 
CAPSNET will also continue to differentiate itself from other State networks by remaining a 
separate, State‐operated network capable of providing connectivity to any location in the State 
where connectivity is required (e.g., remote mountaintops which may not even have utility‐
provided electricity available) and capable of surviving large‐scale disasters (e.g., major 
earthquakes) which are likely to incapacitate or otherwise overwhelm commercial carrier‐
provided telecommunications services. 

 CAPSNET must be perceived as a high‐value service to its customers. The California 
Technology Agency must enhance CAPSNET’s coverage, capacity and capabilities so that it is 
recognized as more than a way to connect remote transmitters on mountaintops to dispatch 
centers. It needs to be viewed as the digital backbone support for the State’s next‐generation 
public safety communications capabilities. It needs to provide the services that the State’s 
responders need, wherever they need them. 

 CAPSNET must be enhanced so that it can provide the capabilities required in the State’s 
strategic plans for public safety communications and NG9‐1‐1. By upgrading the technology 
on which CAPSNET is built onto MPLS and expanding its coverage across the State, CAPSNET 
can become the lynchpin for the CAPSCOM system of systems (SoS) and NG9‐1‐1. 

 

CALL TO ACTION 

The California Technology Agency must replace CAPSNET’s obsolete components and modernize 
CAPSNET’s capabilities beyond what has historically been provided to what is required to meet the 
State public safety community’s needs in the new digital age. This will require significant and 
sustained investment in new equipment, site upgrades and the human resources required to 
implement and maintain this infrastructure. In addition, this must be accomplished during an 
unprecedented period of austerity and tight State General Fund budgets. 

Achieving the objectives outlined in this strategy will require significant collaboration by all 
stakeholder groups which rely on CAPSNET. This includes not only the California Technology 
Agency, but also the major public safety departments and the State’s local, tribal and federal 
government partners. 

                                                            

1 See Code of Federal Regulations Title 47, Part 90, § 90.20 (Public Safety Pool)  which establishes that “…any territory, 
possession, state, city, county, town or similar governmental entity is eligible to hold authorizations in the Public Safety 
Pool to operate radio stations for transmission of communications essential to official activities of the licensee….” (e.g., 
any bona fide local, regional, state, or tribal public safety/public service agency or bureau).  CAPSNET accommodates 
Federal public safety entities as well. 
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WHAT IS A MICROWAVE NETWORK? 
The term “microwave” refers to the part of the radio spectrum that is utilized to transmit data 
from one radio site to another. “Microwaves” are very small but high‐powered, high‐bandwidth 
radio waves. For example, they work in a microwave oven because they are the right size to 
“excite” water molecules, thereby heating up food, but they lack the ability to penetrate the oven 
and cook those nearby. The characteristics of microwaves create both advantages and 
disadvantages when they are used for telecommunications. They have the ability to transmit large 
amounts of information, but because of their poor propagation 
abilities (they cannot penetrate structures or terrain features 
such as vegetation or mountains) each microwave transmitter 
must have a direct‐line‐of‐sight connection to the device it is 
communicating with. This means that a network of 
transmitters, typically located on tall buildings, transmission 
towers or mountaintops, is required to connect across large 
distances. A microwave radio relay is a technology for 
transmitting microwave signals between two locations on a 
line‐of‐sight radio path using pairs of directional antennas, 
which create a fixed radio connection between the two points. 
Long daisy‐chained series of such links form microwave 
networks. 

In public safety radio communications networks, microwave 
connections are often used to provide “backhaul” capability2 
between remote mountaintop transceiver sites and dispatchers 
at centralized or regional communications centers (e.g., 
California Highway Patrol [CHP] dispatch centers). As Figure 2 depicts, a typical application 
facilitates communications between a mobile radio that has access to a remote mountain repeater 
(A) by carrying the signal along a microwave path that may traverse a great distance, and multiple 
microwave transmission sites (B) to a dispatch center (C). 

                                                            
2For public safety communications in California, backhaul is the portion of the network that comprises the links between 
sites on the core network (e.g. dispatch centers) and remote transceivers at the "edge" of the entire hierarchical 
network.  This is illustrated in Figure 2. 

Figure 1 — Frazier Mountain in 
Southern California. Each dish 
provides a point-to-point 
connection with another location. 

http://en.wikipedia.org/wiki/File:Frazier_Peak,_tower_and_�


Dispatch  

Figure 2 — How microwave systems support public safety radio backhaul needs 

Microwave systems offer several distinct benefits over commercially provided terrestrial fiber 
optic or copper cable‐based systems. 

1. A well‐designed microwave system is survivable — meaning that it is highly likely to remain 
operational during a massive catastrophe such as an earthquake. Depending on the type of 
disaster, traditional commercially provided systems typically are more susceptible to outages 
or overloading in the event of a disaster. 

2. Microwave systems are highly secure, which means that it is difficult for unauthorized 
individuals or organizations to listen in. 

3. Because microwave systems utilize line‐of‐sight radio licenses, except in highly congested 
areas there is typically a large amount of bandwidth capacity available at low or no cost from 
the FCC. 

4. A line‐of‐sight technology can be a very efficient and effective way to connect radio transceiver 
sites, which typically will be located on high transmission towers or prominent geographic 
features to enhance their own coverage. 

5. Microwave technology avoids the noticeable delay which the use of commercially provided 
geosynchronous satellite services typically introduces. 

Because of these favorable characteristics, many public safety organizations use microwave 
systems as a “network of last resort” that first responders can depend on under most 
circumstances. 
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UNDERSTANDING CAPSNET 
WHAT ARE CAPSNET SERVICES? 

The California Technology Agency’s Public Safety Communications Office (PSCO) owns and 
operates a statewide microwave communications network which is known as the California Public 
Safety Microwave Network (CAPSNET). CAPSNET is used primarily to support first responder voice 
and radio communications for all State of California public safety agencies. The current microwave 
network provides three main services: 

1. Radio Communications Backhaul — The main reason for the existence of the microwave 
network is to provide connectivity between remote mountaintop radio transceivers, which are 
in direct radio communications with first responders, and the dispatch and emergency 
communications centers. In many cases the dispatch centers may be hundreds of miles from 
the transceiver location and the only way to get the user’s audio to the dispatch center is by 
transmitting it over the microwave network. Without the microwave network, the radio user 
would only be able to communicate with other radio users who are within the range of the 
radio site they are communicating with; typically this is 20–50 miles. 

2. Remote Management of Radio Communications Equipment — CAPSNET enables the remote 
configuration and management of equipment located at remote mountaintop sites. This 
includes programming new radio channels to support critical events such as major fires, and 
failing over to redundant equipment when there is an equipment failure. By using CAPSNET 
this can be done in a matter of minutes. Without CAPSNET, for many sites service restoration 
could take many hours or even days because of the long travel times required for a technician 
to get to many remote sites. It is worth noting that some sites are inaccessible during winter 
months due to weather conditions. 

3. Emergency Telephone Service (e.g., Green Phones) — CAPSNET also supports an emergency 
telephone system consisting of two trunked phone switches and 11 PABX switches serving 
more than 100 State public safety subscribers statewide. This service is designed to ensure that 
personnel located in dispatch or emergency command centers have public switched telephone 
capability during a disaster in which their local carrier‐provided voice telephone service might 
be unavailable. With the advent of cell phones and satellite phones, there is growing 
sentiment that these devices can replace the green phones for public safety agencies, but this 
perspective does not take into account the susceptibility of these systems to failure and/or 
congestion during major events.  A private telephone exchange linking critical state disaster 
response personnel that is separate from public phone systems still has tremendous value.  
Although subscriptions to the Green Phone service have declined in recent years, 
communications managers from public safety agencies support Green Phones and have cited 
the need to better publicize their purpose and value to Public Safety agencies and to 
incorporate their use into State emergency training exercises like Golden Guardian. 
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WHAT DIFFERENTIATES CAPSNET FROM OTHER NETWORKS? 

These services are provided by a State‐owned and ‐maintained microwave network consisting of 
more than 290 locations located throughout the State of California. This network has four core 
attributes that make it uniquely valuable to the public safety community. The attributes are: 

 Disaster survivability — The State’s history of natural disasters (e.g., earthquakes, fires and 
floods) places an emphasis on maintaining a survivable microwave network that can continue 
to operate during these emergencies. As a result, CAPSNET needs to be that important 
communications tool that can survive these disasters and provide the reliability that is 
important to first responders. 

 High reliability — Because the microwave system carries public safety communications, the 
system must be reliable. Redundancy is built into CAPSNET at many levels. The backbone 
network is often configured to provide at least two paths in and out of the site. In addition, 
each individual microwave link is configured with redundant components, removing 
equipment failure as a cause for a user outage. 

 Connectivity to remote regions and difficult‐to‐reach locations — Because of the geographic 
diversity and size of California, microwave communications is often the most efficient — and 
sometimes the only — method of communications between areas. In order to support remote 
sites, users require a system that provides the transfer of control information between remote 
field sites and centralized network monitoring equipment to facilitate service restoration and 
preventive maintenance efforts. This need is especially important for first responders, who 
need continuous communications with dispatch/communication centers. As such, high 
coverage is a key attribute that is cited as important by CAPSNET users. 

 Singular focus on public safety communications — Stakeholders want CAPSNET to continue to 
focus exclusively on public safety communications and not to branch out to non‐public‐safety‐
related entities. Their concern is that, if the current focus on public safety is diluted, the 
responsiveness of CAPSNET to the unique challenges and high expectations of the public safety 
community may be compromised. They would like to see the State continue to maintain a 
dedicated public safety microwave network that continues to view providing transmission 
“backhaul” between remote mountaintop transceiver sites and dispatchers at agency 
communications centers as its primary mission. Without this “backhaul” capability, public 
safety personnel (e.g., CHP officers, CALFIRE fire personnel, etc.) who operate in remote 
regions or during urgent situations may not have access to their dispatch centers, putting both 
the officer and California’s public at risk. 

 
HOW CAN CAPSNET BE EXPANDED? 

While the public safety community values CAPSNET’s singular focus on public safety radio 
communications and history of being responsive to agency needs during critical events and 
emergencies, they are open to opportunities to leverage CAPSNET to meet other needs outside of 
the direct support of their radio communications systems. Examples of where CAPSNET services 
could be expanded include: 

1. High‐speed, highly reliable data (including voice) communications between critical dispatch 
and emergency command centers. Most of the facilities are already connected to CAPSNET for 
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radio backhaul, so the incremental investment to provide site‐to‐site data and voice 
connectivity would be minimal. The State currently operates approximately 120 dispatch or 
emergency command centers. 
 

2. Providing primary communications or backhaul services in support of the State’s Next‐
Generation 9‐1‐1 infrastructure. By leveraging CAPSNET, the reliability of the 9‐1‐1 system in 
the event of a major disaster can be significantly increased. CAPSNET could be used to shift 9‐
1‐1 calls to alternate PSAPs in the event a disaster renders any particular PSAP interoperable. 
There are more than 450 PSAPs in the State. Approximately 50 of these centers are operated 
by the State and currently have CAPSNET service which could be expanded to support NG9‐1‐
1. 

3. Providing primary or backup data connectivity between critical public safety organizations. 
For example, today the State’s 42 major prison institutions are interconnected by a high‐
speed, carrier‐provided MPLS network. The backup connections for this network either utilize 
the same fiber infrastructure as the primary network or rely on satellite communications links 
whose performance could be improved through CAPSNET. Connecting the institutions to 
CAPSNET may prove to be both more cost‐effective and a better solution. 

 
4. Providing a supplement to satellite communications as the State’s communication network 

of last resort. Today Cal EMA provides a satellite‐based network known as OASIS to serve as 
the network of last resort for the State. This network consists of commercially provided 
satellite connections between major State command centers and key public safety locations in 
each county, typically the Sheriff’s office. CAPSNET may prove to be a cost‐effective 
augmentation or alternative to OASIS in the future. 

 

WHICH PLANS FOR CAPSNET ARE ALREADY IN PLACE? 

The California Technology Agency understands the potential for CAPSNET and has been proactive 
in planning to upgrade the system. CAPSNET is currently a hybrid network consisting of links based 
on antiquated analog equipment and legacy digital transmission equipment. The current digital 
links are Time Division Multiplexing (TDM)‐based; however, a transition is planned to 
Multiprotocol Label Switching (MPLS) technology carried over Ethernet‐capable radios. 

 The California Technology Agency has also built the potential usage of CAPSNET into the recently 
developed 10‐year strategic plans for the State’s public safety radio communications systems (the 
2010 California Public Safety Radio Communications [CAPSCOM] Strategic Plan) and for the State’s 
9‐1‐1 network and services (the 2010 California 9‐1‐1 Strategic Plan). 

The CAPSCOM Strategic Plan envisions the use of MPLS/broadband‐based connectivity and 
capabilities to support a System of Systems (SoS). In the overview of Goal 4 — Establish System of 
Systems Architecture and Infrastructure in the CAPSCOM Strategic Plan, it states: “The SoS solution 
will use an IP/MPLS‐enabled State Public Microwave Network to interconnect agency systems.” 

Goal 3, Objective 3.7 of the California 9‐1‐1 Strategic Plan states, “Robust services and delivery 
mechanisms, including leveraging existing or planned State infrastructure as appropriate. The 
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system must be fail‐safe and offer multiple delivery pathways, including leveraging other State IP 
and data networks, and emergency communication systems, with active management reporting, 
while ensuring appropriate security standards.” The intent is for CAPSNET to be ideally positioned 
to meet these requirements of the 9‐1‐1 Strategic Plan. 
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STRATEGIC GUIDING PRINCIPLES 
The following strategic guiding principles were developed based on input from the 2010 California 
IT Strategy and outreach to the major user agencies that depend on and provide funding for 
CAPSNET. The principles were used to determine potential alternatives for CAPSNET and to 
ultimately shape the State’s vision for CAPSNET in the future. 

The six core principles are: 

 Network reliability and survivability must be maintained — Network reliability and major 
disaster survivability are critically important to customers and must be maintained at current 
levels, or enhanced. 

 The evolving needs of the public safety community must be met — Technological 
advancements and concomitantly increasing reliance on both data and voice communication 
must be supported by the new system. The current technologies cannot meet the network 
needs of the next‐generation systems described in the 2010 CAPSCOM Strategy or the Next‐
Generation 9‐1‐1 Strategy. The evolving needs of customers and potential customers will 
require that CAPSNET modernize its infrastructure and expand both capacity and coverage. 

 Antiquated equipment and technology architectures must be replaced — Older equipment, 
which is difficult for either the State or manufacturers to support, represents a high risk and 
must be a priority for replacement. In addition, this older equipment limits the functions and 
capabilities that can be offered to CAPSNET customers. CAPSNET must be able to provide a 
modern backbone to support the needs of Internet‐savvy and dependent public safety users. 

 Focus on public safety must be undiluted — Although the potential to provide microwave‐
based services to non‐public‐safety‐related entities exists, the California Technology Agency 
must maintain the focus of CAPSNET on public safety usage. CAPSNET should not become “just 
another State network.” As such, this strategic plan is geared toward only public‐safety‐related 
agencies and needs. 

 Costs to enhance and maintain CAPSNET must be optimized — Any investment decision to 
modify CAPSNET must be considered realistic and feasible, given the State’s budget 
environment. 

 CAPSNET’s customer base must be increased — CAPSNET costs are recovered from its 
customers by current usage. By adding customers, CAPSNET will be able to distribute these 
costs among a larger base of customers which will lower the per customer cost for all. 

DETERMINING THE APPROPRIATE DIRECTION FOR THE STATE 
The CAPSNET strategic plan is based on the diverse alternatives considered, and outlines a sensible 
and feasible CAPSNET plan for PSCO to implement during its ten (10) year time frame. 
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Alternatives were considered across five areas: mission and scope, consolidation, operating model, 
implementation and technology. The formal transition from the current state to the recommended 
final state for each of the areas is illustrated in Figure 3 below: 
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Figure 3 — Alternatives Analysis Summary 

The rationale for determining each of these recommendations is described below: 

MISSION AND SCOPE — Currently, CAPSNET’s singular focus is on supporting the provision of 
radio communications to public‐safety‐related agencies. Expanding CAPSNET services beyond 
supporting radio communications backhaul, while retaining an exclusive focus on the public safety 
community, will benefit the community in two ways. The provision of additional services will 
provide direct benefits to the agencies that choose to use these services, while providing indirect 
benefits to all current CAPSNET agencies, as the California Technology Agency will be able to 
leverage the CAPSNET network across a wider base of services and user agencies. Over time, this 
will result in lower rates for existing services/customers. Limiting the CAPSNET mission to the 
public safety community will ensure that the needs of first responders and other public safety 
radio users will continue to be met by technologists who understand and are part of their world. 

CONSOLIDATION — CAPSNET is the largest State microwave network. Other departments that 
operate smaller microwave systems will soon have the opportunity to benefit from the enhanced 
capabilities of CAPSNET by combining their microwave infrastructures with CAPSNET. By 
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integrating general purpose non‐CAPSNET State microwave networks into CAPSNET, the PSCO will 
be able to eliminate duplication of effort and achieve greater economies of scale. 

OPERATING MODEL — The California Technology Agency currently relies primarily on in‐house 
support staff (technicians and engineers). Recruitment and retention obstacles have made it 
difficult to attract and retain the number of technicians required to meet both day‐to‐day 
operational needs and those of Agency‐sponsored projects. This has resulted in unacceptable 
delays to completing Agency‐sponsored projects and equally unacceptable deferral of necessary 
system maintenance and modernization activities.  

IMPLEMENTATION — There is no doubt that the California Technology Agency needs to 
modernize CAPSNET technology. Over the course of the next two to five years, nearly all of its 290+ 
microwave sites will need to be upgraded from current analog or legacy digital technology to the 
future‐state architecture. The speed of this modernization effort is primarily driven by available 
resources to the California Technology Agency. Currently, the California Technology Agency is 
reliant almost exclusively on annual customer fees, which include a small amount for equipment 
refresh, to set the pace of modernization. The definition of a CAPSNET strategic vision provides 
PSCO with unified vision of enhancing CAPSNET to meet the needs of its customers. In the future, 
PSCO will make the investment decisions to modify CAPSNET based on the road map laid out in the 
CAPSNET Strategic Plan. To support this approach it may be necessary to identify additional 
funding sources or to implement a multiyear technology modernization revolving fund. 

TECHNOLOGY — The current CAPSNET technology is a mixture of analog and legacy TDM 
digital transmission facilities. The California Technology Agency has adopted a future‐state 
architecture which is based on “State of the Market” technologies. The implementation of this 
architecture will significantly increase the capacity of the network. It will improve the ability of the 
State to remotely manage the network and configure it to automatically route traffic around failed 
components or links. Both of these features should make CAPSNET less labor‐intensive to support, 
as well as increase its overall reliability. The rates charged to customer agencies include funding 
intended to support the gradual modernization of CAPSNET. Using this funding stream, some 
portions of the network are currently being upgraded to the new technology platform. 
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A VISION FOR THE FUTURE 
The recommendations in the previous section can be summarized into a strategic future vision for 
CAPSNET that is based on the following three imperatives: 

 CAPSNET must remain focused on the unique needs of the Public Safety Community. Because 
of the importance of its core mission to support public safety radio communications, the focus 
of CAPSNET will remain solely on supporting public safety communications within the State; 
however, CAPSNET will no longer be narrowly focused on voice/radio communications (e.g., 
providing connections between remote mountaintop transmitters and dispatch centers). 
CAPSNET will also continue to differentiate itself from other State networks by remaining a 
separate, State‐operated network capable of providing connectivity to any location in the State 
where connectivity is required (e.g., remote mountaintops which may not even have utility‐
provided electricity available) and capable of surviving large‐scale disasters (e.g., major 
earthquakes) which are likely to incapacitate or otherwise overwhelm commercial carrier‐
provided telecommunications services. 

 CAPSNET must be perceived as a high‐value service to its customers. The California 
Technology Agency must enhance CAPSNET’s coverage, capacity and capabilities so that it is 
recognized as more than a way to connect remote transmitters on mountaintops to dispatch 
centers. It needs to be viewed as the digital backbone of the State’s next‐generation public 
safety communications capabilities. It needs to provide the services that the State’s responders 
need, wherever they need them. 

 CAPSNET must be enhanced so that it can provide the capabilities required in the State’s 
strategic plans for public safety communications and NG9‐1‐1. By upgrading the technology 
on which CAPSNET is built to MPLS and expanding its coverage across the State, CAPSNET can 
become the lynchpin for the CAPSCOM system of systems (SoS) and NG9‐1‐1. 

Each is more fully described below. 

CAPSNET MUST REMAIN PUBLIC-SAFETY-FOCUSED 
By retaining a singular focus on public safety, CAPSNET serves the greater good for the State of 
California. The results of a recent survey of current and potential customers make it clear: the 
overarching value of CAPSNET is its focus on public safety, public safety needs and public safety 
organizations. 

Public safety organizations are different from other organizations. In the event of network 
slowdowns for a non‐public safety network, network customers may experience a degradation of 
service possibly resulting in a customer anger — all negative consequences — however, if CAPSNET 
experiences a similar degradation of services, lives are put in jeopardy, the public’s safety is 
compromised, citizen confidence in government is shattered and numerous inquiries are made 
into the failure. In short, the value in CAPSNET is based on its public safety focus, and remaining 
true to this vision is a critical point for CAPSNET. 
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Currently the core of CAPSNET’s focus is on public safety radio. As described in the Mission and 
Scope analysis, the State of California is best served by an expanded and extended scope of clients 
and services. In its extended mission, PSCO keeps its focus on radio but broadens it to include 
communications center connectivity using radio. In its expanded mission, it also supports data 
communications using site‐to‐site broadband‐based connectivity. A graphical representation of 
this vision is shown in Figure 4. 

Radio

Core PSRC Mission
Legacy Public Safety Radio 
Communications Backhaul
CAPSCOM SoS Backhaul

Extended Mission
Emergency Communications for 
the State as well as supporting 
local, tribal and federal Public 
Safety Emergency 
Communications requirements

Expanded Public Safety Mission
Public Safety Wireless Broadband 
Backhaul
State Public Safety network 
consistent with the National 
Broadband Plan

Figure 4 — CAPSNET Focus 

 

The strategic vision of CAPSNET remains true to this public safety focus. While historically CAPSNET 
has been focused on radio backhaul capabilities, the extended and expanded mission is focused on 
public safety site interconnectivity and moving from purely radio to include accommodating 
diverse public safety data requirements. As such, CAPSNET remains focused on public safety and 
continues to fulfill its mission and mandate. The critical success factor for this vision point is: 

CAPSNET MUST BE PERCEIVED AS A HIGH-VALUE SERVICE TO ITS CUSTOMERS 
In a recent customer survey, CAPSNET customers repeatedly highlighted the values of coverage, 
survivability and reliability as reasons that they use (or plan to use) the CAPSNET. Unfortunately 
these needs can be obscured with a hyper‐focus on cost. While no one debates the value of a low 
cost of service, there needs to be equal (or even greater) focus on the attributes of coverage, 
reliability and survivability. These attributes do not come cheaply. Customers, however, are 
continuously bombarded with messages from commercial service providers who offer lower rates 
but at a much lower level of reliability, survivability and coverage than CAPSNET. In a public safety‐
centric network view, the value for service that CAPSNET provides far exceeds that of commercial 
service providers. 
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The transition to Ethernet and MPLS technology allows much greater bandwidth and is a much 
more effective solution. This new technology opens the possibilities for functions and features that 
were previously not available to customers (e.g., site‐to‐site connectivity for both radio and data). 
Finally, and most importantly, the newer technology dramatically increases the ease with which 
the California Technology Agency can meet the necessary requirements for survivability and 
reliability. 

CAPSNET MUST BE ENHANCED SO THAT IT CAN PROVIDE THE CAPABILITIES 
REQUIRED IN THE STATE’S STRATEGIC PLANS FOR PUBLIC SAFETY 
COMMUNICATIONS AND NG9-1-1 
At present, CAPSNET has a serviceable but antiquated technology infrastructure, and this limits the 
success of CAPSNET. As mentioned, CAPSNET needs to remain focused on public safety and, to 
meet that charge, it is imperative that the CAPSNET technology is modern, reliable and 
supportable. The current hybrid mixture of analog and TDM‐based digital technology is, by 
technology standards, antiquated and is increasingly difficult to support. Staff routinely experience 
challenges in finding replacement parts for this old equipment, and it is difficult to meet the 
continuously growing demands of public safety organizations. 

In addition to the needs of its current customers, the CAPSNET is envisioned to be an important 
part of the CAPSCOM Systems of Systems (SoS) and, subject to further study, could play a 
significant role in supporting Next‐Generation 9‐1‐1 (NG9‐1‐1). These important public safety plans 
cannot be fulfilled if CAPSNET continues using its current analog and TDM digital equipment. MPLS 
offers numerous advantages to the public safety community and is the de facto microwave 
standard. A rapid evolution to this technology will immediately benefit CAPSNET customers (see 
Figure 5). 
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Figure 5 — CAPSNET must be enhanced to support strategies such as CAPSCOM and NG9‐1‐1 
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STRATEGIC GOALS AND OBJECTIVES 

The following strategic goals and objectives are derived from the strengths, weaknesses, threats 
and opportunities that face CAPSNET; the technology, personnel and rate gaps; and the strategic 
alternatives that CAPSNET has available to it. As such, these things form the framework from which 
the strategic goals and objectives are derived. 

 Goal 1: Modernize technology — Rapidly modernize the California Public Safety Microwave 
Network (CAPSNET) infrastructure by replacing it with equipment capable of supporting next‐
generation broadband public safety voice and data communications requirements. 

 Goal 2: Support the System of Systems — Be the primary backhaul network for voice and data 
associated with the System of Systems (SoS) described in the CAPSCOM Strategic Plan 
published by the State CIO in 2010. 

 Goal 3: Increase the redundancy and resiliency of the microwave network — Improve the 
quality and survivability of the CAPSNET, and increase its redundancy and resilience, by 
identifying and fixing potential vulnerabilities within the network (e.g., by building a 
microwave loop around Sacramento). 

 Goal 4: Develop and deploy new capabilities — Develop and deploy new capabilities that are 
enabled by the advanced CAPSNET infrastructure envisioned by Goal 1. CAPSNET services are 
intentionally focused on those entities that support PSCO’s broad public safety 
communications mission. 

 Goal 5: Strengthen operational capabilities — Enable PSCO to provide more‐flexible and 
more‐efficient digital solutions. 

 Goal 6: Manage unmanned remote (e.g., mountaintop) sites — Assume management and 
control over all remote communications sites where CAPSNET equipment is present. 

 

The relationship between these goals and the strategic imperatives are shown in Table 1. 



Table 1 — Linkage of Strategic Goals to Vision Tenets 

  VISION IMPERATIVES 

GOALS  PRIMARY BENEFITS  PUBLIC 
SAFETY 

HIGH 
VALUE 

NEW 
CAPABILITIES 

• Eliminates risks associated 
with using obsolete 
equipment that is no longer 
supported by vendors 

     

• Increases network capacity, 
manageability and reliability       

Goal 1: Modernize 
technology 

• Enables the network to 
support next‐generation 
digital radio systems 

     

Goal 2: Support the 
System of Systems 

• Enables the State to 
implement a next‐generation 
public safety radio 
communications capability 

     

Goal 3: Increase the 
redundancy and 
resiliency of the 
microwave network 

• Improves the reliability and 
survivability of CAPSNET        

Goal 4: Develop and 
deploy new 
capabilities 

• Provides high‐speed, high‐
availability data connections 
between critical public safety 
facilities  

     

• Allows PSCO to quickly adjust 
its staff’s project and 
maintenance capabilities 
based on the needs of their 
customers and technical issues 
that arise 

     

Goal 5: Strengthen 
operational 
capabilities 

• Improves PSCO’s technical 
capabilities to support more‐
advanced technologies (e.g., 
broadband) 

   
 

• Improves PSCO’s ability to 
maintain, plan and grow 
CAPSNET  

   
 Goal 6: Manage 

unmanned remote 
(e.g., mountaintop) 
sites 

• Enhances PSCO’s response 
times to issues at the site       



GOAL 1: MODERNIZE TECHNOLOGY 
DESCRIPTION: Rapidly modernize the California Public Safety Microwave Network (CAPSNET) 
technology infrastructure by replacing it with equipment capable of supporting next‐generation 
broadband public safety voice and data communications requirements. The resulting network will 
have the following key attributes: 

 Highly reliable and secure 

 Digital, broadband, any‐to‐any topology 

 Seamless support for existing legacy systems and services 

 Highly scalable capacity capable of supporting broadband applications, and 

 Centralized management and monitoring capabilities 

Objective 1.1 — Implement a next‐generation, broadband‐enabled architecture that utilizes a 
Multiprotocol Label Switching (MPLS) overlay over Ethernet digital transmission links across all 
of CAPSNET by the end of 2015. 

This implementation is the key to the successful transformation of CAPSNET from a hybrid legacy 
analog/TDM digital network to a more modern, supportable and reliable network using MPLS. 
MPLS greatly extends the existing infrastructure and lays the groundwork for the ability to offer 
advanced data and voice capabilities to new and existing customers. 

PSCO needs to replace all of the 20‐ to 40‐year‐old analog transmission facilities and circuits with 
broadband connections. CAPSNET’s legacy analog transmission equipment and links are antiquated 
and in need of replacement. By replacing this legacy analog equipment with modern digital 
technologies, PSCO will improve the reliability and supportability of the equipment and 
significantly enhance CAPSNET’s capabilities and value to both existing and new users. More than 
half of CAPSNET’s links are analog and need to be replaced. Each link consists of two pairs of 
transmitters and related equipment on each side of the link. 

PSCO also needs to replace its 10‐ to 20‐year‐old digital transmission facilities based on legacy 
Time Domain Multiplexing (TDM) technologies with broadband connections. The TDM digital 
equipment, while newer and more reliable than the analog equipment, is still quite old and hinders 
the reliability and supportability of CAPSNET. By upgrading to the next‐generation broadband 
technology, PSCO can improve CAPSNET’s reliability, supportability and viability to existing and 
potential users. Less than half of the CAPSNET links are legacy digital link that need to be replaced. 
Each link consists of two pairs of transmitters and related equipment on each side of the link. 

The future‐state architecture has already been selected. Sufficient equipment to upgrade 
approximately 60 microwave links (30% of total links that require upgrading) has already been 
purchased using funds from the “refresh” portion of the Agency’s microwave charges. 
Implementation of this equipment is currently being planned. Figure 6 depicts the migration from 
the current state to more‐modern technologies. 
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Figure 6 — Moving to a modern architecture 

 

Objective 1.2 — Implement modern, automated and centralized network operations capabilities 
capable of monitoring both CAPSNET and current/future public safety communications 
applications. 

The current Network Operations Center (NOC) is located in mechanical areas on the top floor of a 
State building. Not only is this a poor working environment for the NOC staff, but it is also a 
portion of the building which has not been seismically reinforced. The nature of the technologies 
used to manage the legacy analog and digital transmission infrastructure dictates that NOC 
functions should remain in this location until all of the legacy analog technology in the network has 
been modernized. 

The modernization of the NOC should occur as the modernized broadband/MPLS infrastructure is 
installed. As part of this installation, the NOC facilities should be relocated from their current 
location (note: legacy management systems should be retired, not relocated) to a new NOC 
location. Because the management technology used to manage the modernized microwave 
network will be based on Internet‐type technologies, there is no longer any requirement that it be 
co‐located with a major transmission facility. In fact, it should be located in a facility which is not 
part of a transmission site and has the ability to connect to the microwave network through at 
least two separate paths. In the event that the NOC’s microwave transmission facility experiences 
a single path failure, the NOC will still be able to connect with and manage the network via the 
other path. A backup NOC location should also be established. The backup NOC location should 
fully duplicate the critical management systems and configuration storage databases that are 
required to maintain the network in the event of an emergency or other event. 
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Both NOCs should be located in dedicated facilities with adequate physical security to ensure that 
only authorized personnel have access to NOC systems. Both NOCs should also be located outside 
of earthquake risk zones and Corps of Engineering‐designated flood zones. Because the staff who 
will operate the NOC are based in Sacramento, both NOCs should be located in the Sacramento 
area. However, there should be adequate separation between the primary and secondary NOCs to 
ensure that a single disaster does not affect both NOCs.  

Both NOCs should contain management systems that support the following key functions: 

• Monitor CAPSNET components/elements including: 
o Microwave transmission facilities 
o Cross‐connect facilities/DACS 
o Routers and switches 
o Physical security systems/telemetry at remote sites 

• Configuration management systems and databases for all elements 

• Performance and utilization monitoring systems for all elements 

• Access control systems for all elements 

• Trouble ticketing and workflow management systems 

• Change management systems 
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GOAL 2: SUPPORT THE SYSTEM OF SYSTEMS 
DESCRIPTION: CAPSNET will be the primary backhaul network for voice and data associated with the 
System of Systems (SoS) described in the CAPSCOM Strategic Plan published by the State CIO in 
2010. 

The SoS plans to use a broadband/MPLS‐enabled microwave network to interconnect agency 
systems, which is perfectly in line with CAPSNET. The SoS, once developed, will allow each agency 
to operate on a feature‐rich network that is tailored to its specific needs, and which also facilitates 
multidiscipline, multi‐jurisdiction interoperability, thereby enhancing the viability of both the SoS 
and CAPSNET for any current and potential users. 

The broad implication of this requirement for CAPSNET is threefold: 

1. The entire existing CAPSNET microwave infrastructure will need to be upgraded and 
modernized as described in Goal 1. 

2. A sophisticated network monitoring and management center which utilizes a suite of network 
and security monitoring tools will need to be established. This NOC will be staffed on a 7x24 
basis. 

3. Additional sites will need to be implemented to support the proposed CAPSCOM architecture. 
The precise number of new CAPSCOM sites cannot be known until the CAPSCOM project has 
begun and selected a radio communications and backhaul architecture. It is likely that most 
new CAPSNET sites will be existing public safety radio communications sites and not virgin sites 
requiring ground‐up development. For estimating purposes, this strategy assumes that 
CAPSCOM will drive the need to increase the number of CAPSNET sites by 25–35%. This 
translates into about 65–100 more sites. 
 

Objective 2.1 — Participate in CAPSCOM requirements development and design activities. 

The CAPSCOM Strategy is based on a statewide System of Systems (SoS). Although PSCO is 
currently in the process of defining the SoS requirements and design, it has become clear that 
CAPSNET should provide the required backhaul capability for the SoS. In order to meet the 
demands of the SoS, all future development of PSCO’s CAPSNET should be fully collaborated with 
SoS developments under CAPSCOM. PSCO — and more specifically, the CAPSNET engineering team 
— must play a major role in this coordination. Through coordination and collaboration, CAPSNET’s 
benefit to PSCO’s SoS customers will be maximized, further strengthening its viability to all users. 

Objective 2.2 — Add capacity and redundancy to support CAPSCOM. 

The implementation of the CAPSCOM Strategic Plan is under development. However, it is expected 
that PSCO will need to increase the capacity and improve the redundancy of CAPSNET to support 
the Plan. Because enhanced capacity and redundancy benefit current customers as well as the 
CAPSCOM Strategy, PSCO should perform load analyses to determine how much additional 
capacity will be required to support CAPSCOM, and should take the necessary steps to 
accommodate the necessary capacity and redundancy requirements. 
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Objective 2.3 — Add locations to support CAPSCOM. 

At present, the development of requirements and a design for the next‐generation CAPSCOM 
system has not yet begun. The development of a strategic road map which will guide this process is 
under development. It is clear that, to support the CAPSCOM vision and strategy, CAPSNET will 
need to expand its service to additional geographic locations. A likely estimate is that 65–100 new 
CAPSNET locations will be required. As part of the CAPSCOM design project, PSCO and the selected 
CAPSCOM integrator will perform coverage analyses to determine which additional locations will 
be required to support CAPSCOM and will take the necessary steps to add these locations. PSCO 
will have responsibility for implementing CAPSNET at these additional sites and for operating and 
managing them on an ongoing basis. 
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GOAL 3: INCREASE THE REDUNDANCY AND RESILIENCY OF THE MICROWAVE 
NETWORK 
DESCRIPTION: Improve the quality and survivability of CAPSNET, increasing its redundancy and 
resilience by identifying opportunities to strengthen the network (e.g., by building a microwave 
loop around Sacramento). 

Objective 3.1 — Building a microwave loop around Sacramento. 

CAPSNET has a significant presence at a single location in Sacramento. It is a hub comprising 10 
links, and has long been a center of operations for CAPSNET. Due to potential seismic issues, the 
long‐term future of the Sacramento building has been in question and, at one point, plans for its 
removal were under way. Irrespective of the fluctuating fate of the building, CAPSNET’s 
vulnerability is obvious. As a result, an authorized plan to “decentralize” the California Technology 
Agency’s CAPSNET operations from this building by creating a more fault‐tolerant loop architecture 
in the Sacramento region is being implemented. The California Technology Agency should move 
forward with this project; however, to facilitate monitoring the diminishing analog technologies, 
California Technology Agency should retain CAPSNET presence at existing facilities until all analog 
paths have been converted to digital paths. 

Objective 3.2 — Strengthen and advance the network. 

CAPSNET’s mission is focused on public safety and, with that public‐safety‐centric mission, the 
reliability of the network is critical to PSCO’s public safety clients. As a result, it is imperative that 
PSCO identify potential opportunities for improvements within the CAPSNET network and address 
them. By doing so, PSCO can continue to meet the needs of its customers. Potential areas for 
improvement include CAPSNET hub locations with many paths which, if disabled or experiencing 
unusually high traffic loads, would compromise CAPSNET’s ability to effectively reach one or more 
of its clients’ locations. Redistributing one or more paths from hubs to other locations can mitigate 
potential issues. An accompanying strategy for this is deploying a mesh solution. A mesh solution 
increases redundancy and resiliency by providing alternative paths to a single location. As part of 
this effort, PSCO should identify and enhance key sites to also improve network redundancy and 
resiliency.
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GOAL 4: DEVELOP AND DEPLOY NEW CAPABILITIES AND EXPAND THE SYSTEM 
WHERE NECESSARY 
DESCRIPTION: Develop and deploy new capabilities that are enabled by the advanced CAPSNET 
infrastructure envisioned by Goal 1. CAPSNET services are intentionally focused on those entities 
that support PSCO’s broad public safety communications mission. PSCO should add strategic 
locations, increase capacity to accommodate anticipated traffic loading and growth, and improve 
redundancy throughout the network. 

Objective 4.1 — Provide secure, high‐speed digital network connectivity to accommodate 
broadband capability between and among public safety communications/dispatch centers and 
other critical facilities related to the State’s public safety communications systems. 

The core of CAPSNET has historically been on providing voice communications to public safety 
entities. The needs of customers have grown, yet CAPSNET’s offerings have lagged behind. It is 
important that PSCO grow its capabilities to match the needs of its customers. By providing secure, 
high‐speed broadband data access between/among public safety communications/dispatch 
centers and other critical public safety facilities, PSCO can better meet the needs of its clients. 
 

CAPSNET

Public Safety 
Dispatch

Public Safety 
Dispatch  

Figure 7 — High‐speed broadband connectivity between dispatch centers 

 
Objective 4.2 — Provide secure, high‐speed digital network connectivity to accommodate 
evolving voice and data requirements between the State’s communications systems and 
correlating local, tribal and federal government partner public safety communications systems. 

While Objective 4.1 addresses broadband communications between and among State agencies, 
this objective provides the broadband communications between the State’s public safety 
communications systems and correlating systems operated by local, tribal and federal government 
public safety practitioners. As with the prior objective, this allows PSCO to best use CAPSNET to 
meet evolving customer needs. 
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Figure 8 — Enabling high‐speed broadband connectivity for non‐State public safety entities 

 
Objective 4.3 — Provide secure, high‐speed digital network connectivity to critical public safety 
locations. 

There are a number of public safety locations that could benefit from CAPSNET functionality, and 
PSCO should seek to provide secure, high‐speed digital connectivity to them. While the location 
purposes may vary, the need for high‐speed data communications can be met by CAPSNET. 
Examples of such systems include: 

 Interconnected facilities (e.g., correctional institutions, correctional heath centers and work 
camps, mission‐critical highway patrol locations) 

 Rapid response locations (e.g., fire stations, air‐attack bases, fire equipment maintenance 
facilities) 

 Base locations (e.g., major State office buildings which house public safety personnel) 

 Repair facilities (major Caltrans maintenance facilities, bridges or district headquarters) 

 Emergency communications (e.g., Cal EMA sites). 
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Figure 9 — Enabling high‐speed broadband connectivity to critical public safety locations (e.g., 
CDCR institutions) 

PSCO must add strategic locations, increase capacity to accommodate anticipated traffic loading 
and growth, and improve redundancy to support the rollout of different customers. 

Objective 4.4 — Develop enhanced capabilities such as those required by NG9‐1‐1. 

Next‐Generation 9‐1‐1 (NG9‐1‐1) is a prime example of an evolving public safety requirement for 
which CAPSNET may support critical (and missing) functionality. CAPSNET could increase the 
resiliency and efficiency of NG9‐1‐1 infrastructure described in the California 9‐1‐1 Strategic Plan 
published by the State CIO in 2010. 

For NG9‐1‐1, PSCO should conduct a study to determine the ability of existing or new CAPSNET 
locations (once upgraded to the new architecture described in Goal 1) to integrate or coincide with 
the California Public Safety Answering Point (PSAP). PSCO should also participate actively in related 
9‐1‐1 architecture and design activities in order to determine backhaul network requirements, and 
should incorporate these requirements into the CAPSNET tactical and strategic road maps. Finally, 
PSCO should perform a study to add strategic locations, increase capacity to accommodate 
anticipated traffic loading and growth, and improve redundancy to support the rollout of the NG9‐
1‐1 infrastructure and capabilities. 

Objective 4.5 — Establish marketing materials and processes for new features and services and 
to recruit and successfully bring new clients on board. 

Under this strategic plan, PSCO will be adding a number of customers, as well as adding services to 
existing customers. As a result, it is important that PSCO develop marketing materials for new 
features as well as develop onboarding materials, training and processes for new clients (or 
existing clients with new features). In addition to marketing materials, standard rates for different 
services should also be included. This will make it easier to make other public safety agencies 
aware of CAPSNET capabilities and costs. 
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GOAL 5: STRENGTHEN OPERATIONAL CAPABILITIES 
DESCRIPTION: Enable PSCO to provide more‐flexible and more‐efficient digital solutions. 

Objective 5.1 — Improve the California Technology Agency’s resourcing capabilities to enable 
the organization to hire and retain the number of system engineers and technicians necessary to 
operate and maintain CAPSNET. 
 
Prior to this report, PSCO did not have a defined vision for CAPSNET which previously limited 
PSCO’s efforts to modernize the system to react to immediate customer demands. The definition 
of a vision and strategy for CAPSCOM will prompt more proactive planning and design activities 
from PSCO.  Successfully designing, deploying and supporting CAPSNET requires the efficient 
application of skilled technical and engineering staff. The engineering department is well‐staffed, 
but there is a shortage of skilled technicians — and this critical resource deficiency will delay 
customer projects and will most likely stall future efforts to modernize CAPSNET’s technology. A 
lingering pay disparity between State technicians and local government and private companies 
made it difficult for the California Technology Agency to attract and retain skilled technicians. The 
California Technology Agency needs to align technician compensation with market expectations in 
order to attract, hire and retain skilled technicians. Engineer compensation was addressed several 
years ago and does not appear to be an issue. 

Objective 5.2 — Enhance PSCO’s ability to support customer‐ and strategy‐driven projects. 

The California Technology Agency must be able to respond to fluctuations in workload that it 
encounters as a result of project work which was not anticipated when staffing levels were set for 
the year. One response to the varying workload is to create a staffing model that uses external 
resources to perform well‐defined, short‐term work for which hiring permanent employees is 
impractical or does not meet project timelines. This model has been used successfully in other 
parts of the California Technology Agency, such as the data center and network support areas. 
Another response would be to hire limited‐term resources so that, when critical project work is 
identified, there is a pool of available resources from which to pull. 
 
By judiciously and intelligently using these external resources, the California Technology Agency 
can dramatically increase its ability to respond to customer needs in a timely fashion while still 
relying on core State resources for work. If done well, this flexible model benefits the California 
Technology Agency, its workforce, its customers and its users in terms of speed of implementation 
and response, costs and operational efficiencies. 
 
It is anticipated that, once the major upgrade work related to the refresh of the CAPSNET 
infrastructure and the implementation of the CAPSNET enhancements required by the CASPCOM 
and Next‐Generation 9‐1‐1 Strategies has been completed, the need for external resources would 
decline significantly. 
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Objective 5.3 — Acquire needed skills and experience. 

The California Technology Agency needs to acquire the necessary skills and experience to engineer, 
build and operate the modern, broadband radio and microwave networks. Three things are 
necessary to have the requisite skills available: training, hiring and contracting. The use of 
appropriate training is necessary to either maintain or supplement the skills of current employees. 
Over time, even the most diligent employee needs training to refresh his/her skills and to develop 
skills that better suit the newer technologies that are in place. This is especially true in more‐
technical positions such as engineers and technicians. Providing timely and appropriate training 
represents an investment in the employee and in the California Technology Agency, and enables 
growth for both. In some cases, training might not be enough; in this case, industry best practices 
have shown that contracting for short‐term resources with critical skills and having them work 
side‐by‐side with existing resources can be one of the most effective ways to achieve skills 
transfer. 
  
Over time, attrition, transfers and promotions will lower the number of employees in engineering 
and technical disciplines. The California Technology Agency needs to actively and continually 
recruit new highly skilled individuals. For future hiring, preference should be given to resources 
with the skills necessary to support the future‐state technologies rather than the current‐state, 
legacy technologies. The existing workforce can provide on‐the‐job training for new employees in 
the maintenance and operation of the current legacy systems. 
 
Finally, the California Technology Agency needs to make use of skilled external resources who are 
available when necessary. With external resources, the California Technology Agency has a greater 
ability to surge (as mentioned in Objective 5.2), but it also allows it to quickly bring on board 
resources who are highly trained in the particular task that needs to be accomplished. Having 
these external resources collaborate with California Technology Agency staff enables the transfer 
of critical skills associated with modern technologies. Hence, external resources represent a viable 
option for skilled staff to support PSCO. 
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GOAL 6: MANAGE REMOTE (E.G., UNSTAFFED) SITES WITH CAPSNET PRESENCE 

DESCRIPTION: PSCO should assume management over all remote (e.g., unstaffed, mountaintop or 
multi‐agency) communications sites where CAPSNET equipment is deployed. At present, these 
remote sites are owned by a variety of different agencies/departments and this significantly limits 
the ability of PSCO to properly manage them. Taking over management of the sites will help PSCO 
to ensure the successful operation and maintenance of the sites while concurrently improving 
their efficiency. 

This goal is in alignment with CAPSCOM Goal 2, Road Map Item H: “PSCO must work with the 
agencies to begin transferring ownership and responsibility of remote sites to PSCO.” 

Objective 6.1 — Plan the transition. 

Successfully transitioning the remote sites to PSCO ownership requires the development of a 
detailed plan that addresses the logistical, legal and financial aspects of the transition. This plan 
needs to encompass how PSCO takes management responsibility for developing and maintaining 
the physical assets (towers, vaults, generators, roads, fences, etc.) at each location. In addition, 
PSCO needs to develop and implement the mechanisms by which management responsibility is 
passed to PSCO. 

Objective 6.2 — Assess each location. 

Once management responsibility has been passed, PSCO needs to do an extensive assessment of 
the remote sites and note any deficiencies or gaps with each site. These deficiencies should be 
prioritized into categories based on the criticality of the deficiency, the likelihood that the 
deficiency will cause service issues, and the cost to repair the deficiency. Based on this 
prioritization, a remediation plan should be developed.  

Objective 6.3 — Remediate each location. 

Based on the remediation plan and the prioritization, PSCO should rapidly execute its remediation 
plans. Funding for executing the remediation plans will require the development of one or more 
compelling and defensible cost‐benefit proposal(s). By following the process and focusing on the 
highest‐needs sites first, PSCO can successfully manage all of CAPSNET’s remote sites. 
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CRITICAL SUCCESS FACTORS 
Achieving the vision laid out in this strategic plan is dependent on the following critical success 
factors: 

 Active, consistent, executive‐level support from the California Technology Agency and key 
public safety agency executives and CIOs. 

 PSCO coordinates CAPSNET planning to enable compatibility with NG9‐1‐1 development. 

 PSCO collaborates with PSRSPC to align the CAPSNET and CAPSCOM strategies. 

 Proactive communications to existing and potential customers to market CAPSNET’s existing 
value and expanded capabilities. 

 The California Technology Agency successfully and amicably addresses workforce‐related 
issues with all affected stakeholders. 

 The California Technology Agency is able to assume management of the remote sites where 
CAPSNET infrastructure is located, and is able to implement upgrades required to support the 
CAPSNET modernization. 

 The California Technology Agency matures current operational processes and capabilities to 
support new functions and features — and more customers. 

 The California Technology Agency is able to identify one or more additional funding sources 
that can be used to accelerate the modernization of CAPSNET equipment. 
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STRATEGIC ROAD MAP 
During the next 10 years, PSCO will need to work aggressively to realize its vision. This is shown 
graphically in Figure 10. 
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Figure 10 — Road Map 

 

As shown, the next several years will be intense times of change, but this is necessary to achieve 
the end state that is described in this document. The work will need to be accomplished as follows: 

 Years 0–3: In this initial time period, substantial progress needs to be made under each goal. 

 Goal 1 — The California Technology Agency will identify and secure a consistent funding 
source for the modernization and continued support of CAPSNET. PSCO should start to 
implement MPLS, a project that is likely to take two to three years to accomplish. It is fair to 
say that this is the single‐most important activity that will need to be performed, since the 
accomplishment of the vision rests upon this achievement. 

 Goal 2 — Future developments of PSCO’s CAPSNET should be fully collaborated with SoS 
developments under CAPSCOM. Through collaboration, CAPSNET’s benefit to PSCO’s SoS 
customers will be maximized, further strengthening its viability to all users. 
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 Goal 3 — In this goal, PSCO should start to identify vulnerabilities along the network, with the 
plan to resolve the most critical of those points during the next three to five years. PSCO 
should also plan for and begin implementing expansion paths that will enhance CAPSNET’s 
mesh network capabilities. 

 Goal 4 — PSCO will provide the first level of connectivity to State agencies, but this will likely 
need to trail the upgrade to MPLS. The faster the MPLS upgrade goes, the faster the 
provisioning of additional connectivity will occur. In addition, the onboarding materials should 
be developed. 

 Goal 5 — PSCO should start to work on all of its objectives during this time period, but should 
recognize that completing all three objectives will take several years. 

 Goal 6 — PSCO should begin to plan the transition to PSCO of primary management of the 
unmanned remote mountain sites where CAPSNET has presence. 

 Years 4–7: In this time period, work is likely to be wrapping up for many of the initial tasks, and 
this allows the next set of tasks to occur. 

 Goal 1 — By this time, the MPLS upgrade should be complete and work should start to 
upgrade the NOC. This upgrade is likely to take two to three years to accomplish. 

 Goal 2 — Based on the speed of the SoS development, PSCO should begin to add the 
additional capacity and redundancy that are required for SoS. 

 Goal 3 — Within this time period, the Sacramento loop build‐out should be complete and 
other critical vulnerabilities should (largely) be rectified. CAPSNET refinements toward 
establishing a robust mesh network should continue. 

 Goal 4 — Based on the speed of the NG9‐1‐1 effort, PSCO should continue to support the 
NG9‐1‐1 development as well as begin work to connect to non‐State entities. 

 Goal 5 — By this time period, PSCO should have fully accomplished all the Goal 5 tasks. 

 Goal 6 — Depending upon the transition timing, the planning is likely to be complete and the 
location assessments can occur. 

 Years 8–10: Most of the tasks should be accomplished, but several remain. 

 Goal 1 — PSCO should continue to add capacity and redundancy as well as add new locations. 

 Goal 2 — PSCO should complete within the remaining three‐year period the achievable mesh 
network enhancements originally envisioned. 

 Goal 3 — PSCO should focus on providing all the expansion connectivity called for in this plan. 

 Goal 4 — PSCO should wrap up the remediation of the remote mountaintop sites. 

 Goal 5 — By this time period, PSCO should have fully accomplished all the Goal 5 tasks. 

 Goal 6 — By this time period, PSCO should have fully accomplished all the Goal 6 tasks. 
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APPENDIX A — GLOSSARY 
Backhaul — Backhaul is the portion of the network that comprises the links between sites on the 
core network (e.g. dispatch centers) and remote transceivers at the "edge" of the entire 
hierarchical network 

Caltrans — California Department of Transportation 

Cal EMA — California Emergency Management Agency 

CAL FIRE — California Department of Forestry and Fire Protection 

CAPSCOM — California Public Safety Radio Communications Strategy 

CAPSNET — California Public Safety Microwave Network 

CDCR — California Department of Corrections and Rehabilitation 

CHP — California Highway Patrol 

DFG — California Department of Fish and Game 

DPR — California Department of Parks and Recreation 

DWR — California Department of Water Resources 

Microwave — Small but high‐powered, high‐bandwidth radio waves 

Microwave Network — Long daisy‐chained series of microwave radio relays 

Microwave Radio Relay — A technology for transmitting microwave signals between two locations 
on a line‐of‐sight radio path using pairs of directional antennas, which create a fixed radio 
connection between the two points 

MPLS — Multiprotocol Label Switching 

NG9‐1‐1 — Next‐Generation 9‐1‐1 Strategy 

NOC — Network Operations Center 

OASIS — Cal EMA‐provided, satellite‐based network 

PSCO — The Public Safety Communications Office within the California Technology Agency 

SoS — System of Systems: a network of systems interconnected by a communications backbone 
that allows for communications between systems and the sharing of systems 

TDM — Time Division Multiplexing 

 

40 



 

41 

 


	Executive Summary
	What Is a Microwave Network?
	Understanding CAPSNET
	Strategic Guiding Principles
	Determining the Appropriate Direction for the State
	MISSION AND SCOPE — Currently, CAPSNET’s singular focus is on supporting the provision of radio communications to public-safety-related agencies. Expanding CAPSNET services beyond supporting radio communications backhaul, while retaining an exclusive focus on the public safety community, will benefit the community in two ways. The provision of additional services will provide direct benefits to the agencies that choose to use these services, while providing indirect benefits to all current CAPSNET agencies, as the California Technology Agency will be able to leverage the CAPSNET network across a wider base of services and user agencies. Over time, this will result in lower rates for existing services/customers. Limiting the CAPSNET mission to the public safety community will ensure that the needs of first responders and other public safety radio users will continue to be met by technologists who understand and are part of their world.
	CONSOLIDATION — CAPSNET is the largest State microwave network. Other departments that operate smaller microwave systems will soon have the opportunity to benefit from the enhanced capabilities of CAPSNET by combining their microwave infrastructures with CAPSNET. By integrating general purpose non-CAPSNET State microwave networks into CAPSNET, the PSCO will be able to eliminate duplication of effort and achieve greater economies of scale.
	OPERATING MODEL — The California Technology Agency currently relies primarily on in-house support staff (technicians and engineers). Recruitment and retention obstacles have made it difficult to attract and retain the number of technicians required to meet both day-to-day operational needs and those of Agency-sponsored projects. This has resulted in unacceptable delays to completing Agency-sponsored projects and equally unacceptable deferral of necessary system maintenance and modernization activities. 
	IMPLEMENTATION — There is no doubt that the California Technology Agency needs to modernize CAPSNET technology. Over the course of the next two to five years, nearly all of its 290+ microwave sites will need to be upgraded from current analog or legacy digital technology to the future-state architecture. The speed of this modernization effort is primarily driven by available resources to the California Technology Agency. Currently, the California Technology Agency is reliant almost exclusively on annual customer fees, which include a small amount for equipment refresh, to set the pace of modernization. The definition of a CAPSNET strategic vision provides PSCO with unified vision of enhancing CAPSNET to meet the needs of its customers. In the future, PSCO will make the investment decisions to modify CAPSNET based on the road map laid out in the CAPSNET Strategic Plan. To support this approach it may be necessary to identify additional funding sources or to implement a multiyear technology modernization revolving fund.
	TECHNOLOGY — The current CAPSNET technology is a mixture of analog and legacy TDM digital transmission facilities. The California Technology Agency has adopted a future-state architecture which is based on “State of the Market” technologies. The implementation of this architecture will significantly increase the capacity of the network. It will improve the ability of the State to remotely manage the network and configure it to automatically route traffic around failed components or links. Both of these features should make CAPSNET less labor-intensive to support, as well as increase its overall reliability. The rates charged to customer agencies include funding intended to support the gradual modernization of CAPSNET. Using this funding stream, some portions of the network are currently being upgraded to the new technology platform.

	A Vision for the Future
	CAPSNET MUST REMAIN PUBLIC-SAFETY-FOCUSED
	CAPSNET MUST BE PERCEIVED AS A HIGH-VALUE SERVICE TO ITS CUSTOMERS
	CAPSNET MUST BE ENHANCED SO THAT IT CAN PROVIDE THE CAPABILITIES REQUIRED IN THE STATE’S STRATEGIC PLANS FOR PUBLIC SAFETY COMMUNICATIONS AND NG9-1-1

	Strategic Goals and Objectives
	VISION IMPERATIVES
	GOALS
	PRIMARY BENEFITS
	PUBLIC SAFETY
	HIGH VALUE
	NEW CAPABILITIES
	GOAL 1: MODERNIZE TECHNOLOGY
	GOAL 2: SUPPORT THE SYSTEM OF SYSTEMS
	GOAL 3: INCREASE THE REDUNDANCY AND RESILIENCY OF THE MICROWAVE NETWORK
	CAPSNET’s mission is focused on public safety and, with that public-safety-centric mission, the reliability of the network is critical to PSCO’s public safety clients. As a result, it is imperative that PSCO identify potential opportunities for improvements within the CAPSNET network and address them. By doing so, PSCO can continue to meet the needs of its customers. Potential areas for improvement include CAPSNET hub locations with many paths which, if disabled or experiencing unusually high traffic loads, would compromise CAPSNET’s ability to effectively reach one or more of its clients’ locations. Redistributing one or more paths from hubs to other locations can mitigate potential issues. An accompanying strategy for this is deploying a mesh solution. A mesh solution increases redundancy and resiliency by providing alternative paths to a single location. As part of this effort, PSCO should identify and enhance key sites to also improve network redundancy and resiliency.GOAL 4: DEVELOP AND DEPLOY NEW CAPABILITIES AND EXPAND THE SYSTEM WHERE NECESSARY
	Under this strategic plan, PSCO will be adding a number of customers, as well as adding services to existing customers. As a result, it is important that PSCO develop marketing materials for new features as well as develop onboarding materials, training and processes for new clients (or existing clients with new features). In addition to marketing materials, standard rates for different services should also be included. This will make it easier to make other public safety agencies aware of CAPSNET capabilities and costs. GOAL 5: STRENGTHEN OPERATIONAL CAPABILITIES
	DESCRIPTION: PSCO should assume management over all remote (e.g., unstaffed, mountaintop or multi-agency) communications sites where CAPSNET equipment is deployed. At present, these remote sites are owned by a variety of different agencies/departments and this significantly limits the ability of PSCO to properly manage them. Taking over management of the sites will help PSCO to ensure the successful operation and maintenance of the sites while concurrently improving their efficiency.

	Critical Success Factors
	Strategic Road Map
	Appendix A — Glossary

